

WRO Future Engineers 2026

Journal

Week 1 (Dec 22–28)

- GitHub repository created.
 - Async RPC implemented between PiClient and ArduinoServer.
 - Async PiCamera2 wrapper created; obstacle detection and field boundary checking developed.
-

Week 2 (Dec 29–Jan 5)

- Main file and template test file created; API documentation started.
 - Multiprocessing implemented across three processes; obstacle avoidance logic built; AsyncVisionProcessor calls simplified.
 - Tests directory created; camera unit tests run.
-

Week 3 (Jan 6–12)

- Motor and servo libraries added; AsyncCamera resolution increased; CommProtocol max speed adjusted.
- AsyncCamera and VisionProcessor refactored; multiprocessing added for camera and vision.
- Shopping list added.

Python Packaging Iterations

Version	Design Goals	Limitations	Takeaways
1	No packaging, just a single src directory with module-level imports.	Isolation of concerns suffered; architecture became tightly coupled without clear interfaces.	A single src directory is not a sustainable architecture for a project of this scope.
2	Independently maintain a simpler src_min	The simple implementation does not meet performance	A simpler, slower implementation was a

Version	Design Goals	Limitations	Takeaways
	implementation, forgoing complex multiprocessing and async IO.	constraints, and maintaining two implementations adds significant burden.	trade-off the team could not accept given latency and throughput requirements.
3	Use multiple sub-packages within a single src directory.	Architecture still tightly coupled; sub-packages not easily reusable or distributable.	Sub-packages are a step in the right direction but do not provide enough isolation of concerns.
4	Adopt a namespace package architecture with multiple sub-packages, each with distribution metadata and clearly defined exports.	Complex packaging requirements requiring deep understanding of Python packaging and distribution.	Namespace packages provide a sustainable architecture with clear interfaces and independently distributable components.

The final namespace package architecture was adopted because the multi-process producer-consumer pipeline required clearly defined interfaces between the camera, vision processor, state machine, and hardware interfaces to avoid untraceable race conditions and shared memory allocation failures.

For more details see [Iteration Cycles](#).

Week 4 (Jan 13–19)

- WRO Future Engineers 2026 rules released.
 - Component search began.
 - Fusion 360 prototype created.
-

Week 5 (Jan 20–26)

- First KiCad schematic draft completed.
 - Footprints, symbols, and labels added to KiCad library.
 - PCB routing started.
 - Steering PWM fixed; vision.py entry point added.
-

Week 6 (Jan 27–Feb 2)

- First 3D print of chassis completed.
-

Week 7 (Feb 3–9)

- STEP file added for initial prototype.
 - Logging, shared memory, and plan.md refactored.
-

Week 8 (Feb 10–16)

- Wheels purchased.
-

Week 9 (Feb 17–23)

- Physical robot assembly began.
-

Week 10 (Feb 24–Mar 2)

- Servo and drive motor functioning together.
- New differential gear assembly created.
- Documentation outline created.

Mechanical Iterations — First Versions The first versions of all 3D printed parts were adapted from last year's robot. Key changes made at this stage: - Turning system reused directly; steering horn breakage identified as a recurring issue. - RP5 layout rotated and made slimmer; camera positioned high and angled downward. - Arduino Uno layout updated with correct mounting holes and a rectangular cutout to reduce filament. - Connectors introduced at medium length to replace brass standoffs and speed up assembly.

| For more details see [Mechanical Iterations](#).

Week 11 (Mar 3–9)

- Online differential design failed under load.
- First custom differential failed structurally during testing.

- Second reinforced differential designed and printed.
-

Week 12 (Mar 10–16)

- Camera error encountered.
-

Week 13 (Mar 17–23)

- Camera error persisting.
 - Multiprocessing bugs fixed; memory leak checks added.
 - Project structure refactored; async vision processing implemented.
 - Async vs multiprocessing architecture decision made: overlapping only helps when capture + processing time exceeds the frame interval.
-

Week 14 (Mar 24–30)

- Camera intermittent; root cause unknown.
 - Deans-T connector melted; replaced.
 - First draft of open challenge code completed.
 - Obstacle challenge code started.
 - Arduino code reviewed; issues identified.
 - General bugfix pass done.
-

Week 15 (Mar 31–Apr 6)

- Coach flagged differential ground clearance issue.
 - Coach reviewed open challenge code - [see full review](#).
 - LiDAR placement under discussion.
 - Camera confirmed as hardware fault - I2C error on OV5647; replacement camera borrowed.
 - Off-the-shelf differential explored as backup.
 - 20A power switch sourced and installed.
 - Motors confirmed spinning at 30% throttle.
-

Week 16 (Apr 7–13)

- LiDAR mount printed and installed; chassis raised to accommodate.
 - Robot confirmed able to scan walls and obstacles.
 - Differential middle axle broke; reprinted but still dragging on ground.
 - Switched to smaller power switch.
 - Voltage regulator mount created.
 - Code refactored; utilities package added; coach review requested.
 - Vision pipeline partially working; color thresholds need tuning.
 - Camera and servo half working.
-

Week 17 (Apr 14–20)

- Coach removed Hybrid state from open challenge; simplified to two states.
 - Fixed oscillation bug between Turn and Follow Wall states using hysteresis.
 - Updated and pushed open_challenge.py.
-

Week 18 (Apr 21–27)

- Differential melted from running too fast; reprinted and upgraded.
 - Reflashed SD card but still could not connect; Raspberry Pi confirmed broken.
-

Week 19 (Apr 28–May 4)

- Differential still not working; decided to buy one if not fixed by next week.
 - Voltage regulator short circuited; port broke.
-

Week 20 (May 5–11)

- Differential fixed and working.
 - Voltage regulator repair in progress.
-

Week 21 (May 12–18)

- Fixing open challenge issues.
-

Week 22 (May 19–25)

- Open challenge still in progress.
 - Most time spent on exams.
-

Week 23 (May 26–Jun 1)

- Primary coder left for China; difficulty navigating code through RealVNC.
 - Differential broke again.
-

Week 24 (Jun 2–8)

- PD values poorly tuned; robot crashing into inner walls.
 - Lap counting still an issue.
 - Open challenge completed.
 - Wire to motor disconnected; re-soldered.
-

Week 25 (Jun 9–15)

- Motor gear wearing out after 1-2 days; taped as temporary fix.
 - Corner turn PD biasing proposed.
 - PCB shipped to Toronto.
 - Config system updated to support TOML file overrides.
-

Week 26 (Jun 16–22)

- Vision and open challenge code updated with new tuning values; confirmed working.
 - Obstacle challenge testing started; obstacles excluded during preliminary testing.
-

Week 27 (Jun 23–29)

- Obstacle challenge code completed and ready to test.
 - Test video recorded by pushing robot by hand; replay system working without needing the physical robot.
 - Bug found in obstacle challenge; fix not yet identified.
 - Coach noted walls need to be flipped to avoid glare affecting detection.
 - VS Code extension host crashing due to Pylance using 1.7GB RAM; no easy fix.
 - Bug identified: robot drives sideways despite correct steering indicator; likely a feedback loop from incorrect state entry.
 - Coach found wall distances appear swapped and angle direction may be inverted in the vision output.
 - Steering gimbal snapped again.
 - Camera confirmed at maximum 62.50 fps at 640x480.
 - Raspberry Pi Camera Module 3 Wide researched as upgrade (supports 120 fps).
 - Extra battery requested from coach.
-

Week 28 (Jun 30–Jul 6)

- Red pillar color encoding bug found (BGR/RGB mix-up); pillar detection showing progress.
 - Differential dragging on the floor again.
 - Decided to buy an off-the-shelf differential instead of continuing with the custom printed design.
 - Team member away until Monday.
-

Week 29 (Jul 7–13)

- Purchased differential arrived but was too large and hit the ground during testing.
 - Contacted coach to source a smaller alternative rather than modifying wheels or chassis.
 - Robot moving but still a little clanky.
 - Checked WRO rules on robot size changes; no rule against it, but robot cannot touch the parking lot walls.
 - Explored using last year's parking strategy on a different wall instead of parallel parking.
-

Week 30 (Jul 14–20)

- Length-extending attachments cancelled.
 - Coach found axle connectors too loose for differential output; lifting gearbox would cause new issues.
 - Coach provided a smaller differential gearbox from an old RC kit that may fit the existing axles.
 - Plan to design two 3D printed parts: gearbox mount and motor-to-shaft connector.
 - Measurements and photos of gearbox taken and shared with hardware team member.
 - Gearbox confirmed 22mm tall; design work started.
-

Week 31 (Jul 21–27)

- New gearbox mount designed and printed.
 - Parallel parking FSM completed.
 - Fusion 360 source file requested to edit mount design; updated STEP file sent for printing.
 - Checked WRO rules on parking lot stick height; no official ruling found. Coach advised proper parallel parking is required.
 - Wiring broke; re-soldered.
-

Week 32 (Jul 28–Aug 3)

- Raspberry Pi showing error code 4 long 3 short (RP1 not found); confirmed dead. Burning smell noticed days prior.
 - Backup Pi picked up from coach's mailbox and set up. Fan configured to always run to prevent overheating.
 - Differential no longer dragging but motor does not have enough torque; spins but cannot move the robot after sharp turns.
 - Likely cause is too much gearbox friction or gears slipping under load.
 - Coach suggested updating ESC speed values for the new gear ratio and calibrating the ESC using the FuriCar app.
 - Speed constants already updated; camera frame rate limit of 62.5 fps is now the speed ceiling.
 - Root cause of torque issue still unknown; coach suggested trying the previous motor.
-
-

Week 33 (Aug 4–10)

- Switched to a higher gear ratio; robot now moves reliably with sufficient torque.
 - CI pipeline fixed; API reference deployments now automated and testing CI working correctly.
 - API docs live at <https://apostla-api-reference.web.app/index.html>. TestPyPI deployment planned as next step.
-

Week 34 (Aug 11–17)

- Parking lot wall following issue identified - parking lot blocks view of wall for a few seconds causing erratic behaviour. Coach suggested maintaining orientation for a fixed duration when wall is temporarily obscured.
 - Steering gimbal broke again; ran out of backup parts. Requested more extras to be printed.
 - Servo stopped working entirely despite correct wiring. First time this servo has failed. No backup available - looking for a fast replacement online.
-

Week 35 (Aug 18–24)

Mechanical Iterations — Final Versions - Turning system V3: curved front bumper added to allow robot to slide off walls in obstacle challenge instead of getting stuck. - Arduino layout V3: servo moved rearward to shorten robot length; front section extended to support bumper attachment. - Connectors V3: shortened to C-shape to keep robot compact while routing around the battery.

For the full version history of all printed parts see [Mechanical Iterations](#).

Differential Gear Iterations (Versions 4-5)

Version	Design Goals	Limitations	Takeaways
4	Use a robust metal differential designed for RC cars.	The differential was too large for the universal axles, rubbed against the floor, and bent the rear assembly because of its weight.	Components cannot be viewed in isolation; they are constrained by and must be viewed in the context of the entire system.
5	Use a compact differential gearbox salvaged from a	The gearbox was salvaged rather than purpose-built. No backups available, and the	The smaller, lighter, self-contained gearbox eliminated 3D-printed gears, reduced complexity, fit the

Version	Design Goals	Limitations	Takeaways
	smaller RC car (1/24-1/28).	design is not easily reproducible.	design constraints, and provided a good overall trade-off.

For more details see [Iteration Cycles](#).

- Switched to a higher gear ratio; robot now moves reliably with sufficient torque.
- CI pipeline fixed; API reference deployments now automated and testing CI working correctly.
- Parking lot wall following issue identified - parking lot blocks view of wall for a few seconds causing erratic behaviour. Coach suggested maintaining orientation for a fixed duration when wall is temporarily obscured.
- Steering gimbal broke again; ran out of backup parts. Requested more extras to be printed.
- Servo stopped working entirely despite correct wiring. First time this servo has failed. No backup available - looking for a fast replacement online.

Week 36 (Aug 25–31)

- Servo ordered from RobotShop via Xpress Post.
- New differential gearbox confirmed working correctly.
- New servo received and picked up.
- First draft of the assembly animation completed, still rough.

Week 37 (Sep 1–7)

- All new printed parts finished - assumed to be the final hardware design.
- Turning system, RP5 layout, Arduino Uno layout, and connector iterations documented and added to the repo.
- Current differential confirmed as a pre-built off-the-shelf unit.
- Voltage regulator identified - Yahboom buck converter (6V–24V to 5V/5A) designed specifically for Raspberry Pi 5.

Major Problems

1. Differential Gear

- Online differential design failed under load ([Week 11](#))

- First custom design broke during testing ([Week 11](#))
- Middle axle broke during assembly ([Week 16](#))
- Melted from running the robot too fast ([Week 17](#))
- Continued dragging on the ground after reprinting ([Week 16](#))
- Still not working after multiple iterations ([Week 18](#))
- Fixed then broke again ([Week 20](#), [Week 23](#))
- Gear connecting to motor wears out after 1-2 days ([Week 25](#))
- Purchased off-the-shelf differential was too large and hit the ground; sourced a smaller gearbox from coach's old RC kit ([Week 28](#), [Week 29](#), [Week 30](#))
- Axle connectors too loose for the differential output ([Week 30](#))
- Axle slipping in the differential gearbox ([Week 32](#))

The differential was the single most persistent hardware problem throughout the build. The team began with an adapted online design which immediately failed under load as the teeth did not mesh properly. Three custom printed versions followed, each addressing a different failure mode - poor tooth geometry, axle slipping, and excessive friction from FDM surface finish limitations. After the third printed version melted from heat generated under high speed, the decision was made to purchase an off-the-shelf differential. The first purchased unit was too large and dragged on the ground. Rather than modifying the chassis, the coach sourced a smaller gearbox from a salvaged RC car kit which fit the existing axle geometry. The smaller salvaged gearbox fit the existing axle geometry. However, the motor continued to lack sufficient torque to move the robot reliably after sharp turns. After investigating potential causes including gearbox friction and gear slipping, the team identified that the gear ratio was too low for the motor to produce adequate torque at the wheel. Switching to a higher gear ratio in Week 35 resolved the issue and the robot moved reliably. Each failure drove a different solution, and the team learned that components cannot be evaluated in isolation from the rest of the system.

2. Camera

- Error persisted for three weeks ([Week 12](#), [Week 13](#))
- Confirmed hardware fault - I2C error on OV5647 sensor; resolved by borrowing a replacement ([Week 15](#))

The camera stopped working during testing and the cause was not immediately clear. Initial suspicion fell on software or configuration issues. After exhaustive debugging including re-seating the CSI ribbon cable multiple times, checking config.txt overlays, and re-imaging the OS with no change, diagnostics finally pointed to a hardware fault. The dmesg output showed an I2C read error on the OV5647 sensor (error -121) and the I2C bus at address 0x36 was completely empty, confirming the sensor itself had failed. A replacement camera was borrowed from a teammate to continue development.

3. Raspberry Pi

- First Pi broke for unknown reasons ([Week 18](#))
- Second Pi broke - LED error code 4 long 3 short (RP1 not found), unknown cause ([Week 32](#))

The team went through two Raspberry Pi 5 units during the build. The first failed after a connection issue that could not be resolved even after reflashing the SD card. The second showed LED error code 4 long 3 short, indicating a hardware-level failure of the main I/O chip. A burning smell had been noticed days before the second failure, suggesting it may have been caused by a power event or short circuit. Both times the coach had a backup unit available which allowed development to continue. The fan was configured to always run on the replacement unit to reduce the risk of thermal damage.

4. Power System

- Deans-T connector melted ([Week 14](#))
- Voltage regulator short circuited; port broke ([Week 19](#))
- Wiring broke and required re-soldering ([Week 31](#))
- Servo failed completely; no backup available ([Week 33](#))

The power system experienced several failures throughout the build. The Deans-T connector melted early on due to undersized wiring carrying more current than it was rated for. All wiring was replaced with correctly rated wire after this incident. The step-down voltage regulator later short circuited when wires were caught in the motor system, breaking the regulator port entirely. Wiring to the motor also disconnected during testing and had to be re-soldered. Late in the build the servo motor failed completely for the first time despite correct wiring, with no clear cause. A replacement was ordered via express shipping and arrived within a few days.

5. Open Challenge Code

- Unnecessary Hybrid state and oscillation bug between Turn and Follow Wall states ([Week 17](#))
- PD values poorly tuned; robot crashed into inner walls ([Week 24](#))
- Lap counting issues ([Week 24](#))

The first version of the open challenge code included a Hybrid state in addition to Follow Wall and Turn, which was intended to handle the transition zone at corners. The coach identified this as unnecessary and pointed out it created 6 possible state transitions instead of 2, making the logic much harder to debug. It was removed and replaced with a simpler two-state machine using hysteresis to prevent oscillation between states. PD tuning proved difficult without consistent hardware - the robot frequently crashed into inner walls when switching states because the gains were set too aggressively. Lap counting was also unreliable because single-frame detections of the

corner line were being counted multiple times. These issues were resolved through careful tuning on the track over several weeks.

6. Obstacle Challenge

- Robot driving sideways despite correct steering indicator ([Week 27](#))
- Wall distances appearing swapped in vision output ([Week 27](#))
- Color encoding bug causing wrong pillar colors in replay ([Week 28](#))
- Steering gimbal broke multiple times ([Week 28](#), [Week 31](#))

The obstacle challenge development uncovered several bugs that were difficult to identify without the replay system. The robot was observed driving sideways despite the steering indicator pointing straight ahead, which the coach identified as a sign that the left and right wall distances were swapped in the vision output - the robot was steering in the wrong direction relative to what it thought it was doing. A separate color encoding bug caused red pillars to appear the wrong color in the replay video due to a BGR/RGB mix-up in the pipeline. The steering gimbal broke repeatedly under the stress of sharp corrections during obstacle avoidance, requiring multiple reprints. These issues were worked through iteratively using the video replay system which allowed the team to diagnose problems without needing the physical robot running.

Reflection

What Could Have Been Done Better

Hardware

- Start with an off-the-shelf differential from the beginning. Five iterations of a printed differential cost months of build time. The PLA material limitations were a known risk that should have been identified earlier.
- Keep more spare parts from the start. Running out of steering gimbals and having no backup servo during critical testing weeks caused significant downtime.
- Better cable management and strain relief from the beginning would have prevented the melted connector, short-circuited regulator, and disconnected motor wire.

- Test components individually before integrating them. The camera fault persisted for three weeks partly because the fault was not isolated quickly enough.

Software

- The codebase was over-engineered early on with async, multiprocessing, and shared memory before the basic wall-following was working reliably. Getting a simple working solution first and adding complexity later would have saved debugging time.
- HSV threshold tuning should have been standardized earlier with a proper tool and documented values, rather than being re-done informally each session.
- The obstacle challenge was started too late relative to the competition timeline, leaving insufficient time for testing and tuning.

Process

- More track time earlier. A lot of issues such as PD tuning, lap counting, and state machine bugs only surfaced during real runs and took weeks to resolve because track access was limited.
- Primary coder dependency was a risk that materialized when Michael left for China. More knowledge sharing across the team would have reduced the bottleneck.

Future Improvements

Hardware

- Replace the OV5647 camera with the Raspberry Pi Camera Module 3 Wide (1536x864 at 120fps) for more headroom in the vision pipeline, especially for the obstacle challenge at higher speeds.
- Design a proper PCB for power distribution instead of point-to-point wiring. This would reduce failure modes and make the electronics more compact and reliable.
- Integrate the LiDAR into the challenge runners. The LD19 is already wired and parsing data but was never connected to the control loop. Wall following with LiDAR would be significantly more reliable than pixel counting under variable lighting.
- Design an Ackermann steering geometry to eliminate tire scrub during turns, which would improve path accuracy at higher speeds.

Software

- Implement adaptive HSV thresholds that adjust to ambient lighting rather than requiring manual recalibration before each run.
- Add odometry or dead-reckoning using encoder feedback or IMU data to improve lap counting reliability and reduce dependence on vision alone.

- Complete the parallel parking implementation for the obstacle challenge.
- Publish the piclient package to PyPI properly so setup is a single pip install without needing to build from source.
- Expand the test suite with more integration tests using recorded video so software changes can be validated without physical track time.

Process

- Start hardware iteration earlier and in parallel with software development rather than sequentially.
- Maintain a shared calibration log so HSV values and PD gains from each session are recorded and comparable over time.
- Cross-train all team members on both hardware and software so single points of failure are eliminated.